Issues

#	Project	Tracker	Author	Status	Priority	Subject	Assignee	Start date	Due date	Complete Date
10314	POS+	Feature	Kyle Chong	New	Medium	Mall Gateway & CRM Integration (M23)	Kyle Chong			
10307	POS+	Development	Chong Yit Ren	Dev In Progress	Medium	Product name translations on POS+ from QubeBiz product localization	Chong Yit Ren	20/11/2026	23/11/2026	
10272	POS+	Development	Chong Yit Ren	Dev In Progress	Medium	Image sync from QubeBiz to Store Backend and POS+	Chong Yit Ren	19/11/2026	25/11/2026	
10270	POS+	Development	Lee Chui Teng	New	Medium	Money Note	Lee Chui Teng			
10269	POS+	Development	Lee Chui Teng	New	Medium	Payment Method	Lee Chui Teng			
10268	POS+	Development	Lee Chui Teng	New	Medium	Payment Group	Lee Chui Teng			
10267	POS+	Feature	Lee Chui Teng	New	Medium	Qubebiz Payment Group, Payment Method & Money Note	Kyle Chong			
9899	POS+	Development	Arthhur Lee	Dev In Progress	Medium	Store Work Shift, Enforce Business Date Cut-Off and Mandatory EOD	Arthhur Lee	28/10/2026	04/11/2026	
9848	POS+	Development	Chong Yit Ren	Dev In Progress	Medium	Multi-image support for Content Management	Chong Yit Ren	02/11/2026	17/11/2026	
9690	POS+	Feature	Chong Yit Ren	Assigned	Medium	Qubebiz POS content preview	Kyle Chong			
9179	POS+	Feature	Kyle Chong	Dev In Progress	Medium	QubeBiz POS Configuration Enhancement & Kafka Integration	Kyle Chong			
7880	POS+	Development	Kyle Chong	New	Medium	Build salesperson selection & sales attribution	Lee Chui Teng			
7878	POS+	Development	Kyle Chong	New	Medium	Test Backend Server end-to-end				
7877	POS+	Development	Kyle Chong	New	Medium	Implement Backend 7-year data retention				
7876	POS+	Development	Kyle Chong	New	Medium	Build Backend message monitoring				
7875	POS+	Development	Kyle Chong	New	Medium	Build Backend status dashboard				
7874	POS+	Development	Kyle Chong	New	Medium	Build Backend licence service				
7873	POS+	Development	Kyle Chong	New	Medium	Build Backend e-Invoice Agent				
7872	POS+	Development	Kyle Chong	New	Medium	Build Backend application update service				
7871	POS+	Development	Kyle Chong	New	Medium	Build snapshot validation endpoint				
7868	POS+	Development	Kyle Chong	New	Medium	Test Hardware Integration end-to-end				
7867	POS+	Development	Kyle Chong	New	Medium	Integrate Magnetic Card Reader & POS Setup				
7866	POS+	Development	Kyle Chong	New	Medium	Integrate Barcode Scanner				
7865	POS+	Development	Kyle Chong	New	Medium	Integrate Price Checker & POS Setup				

#	Project	Tracker	Author	Status	Priority	Subject	Assignee	Start date	Due date	Complete Date
7864	POS+	Development	Kyle Chong	New	Medium	Integrate Cash Drawer & POS Setup				
7863	POS+	Development	Kyle Chong	New	Medium	Integrate Receipt Printer & POS Setup				
7862	POS+	Development	Kyle Chong	New	Medium	Build Weighing Scale POS Setup				
7861	POS+	Development	Kyle Chong	New	Medium	Integrate reusable Weighing Scale solution with POS+				
7860	POS+	Development	Kyle Chong	New	Medium	Integrate supported Weighing Scale models				
7859	POS+	Development	Kyle Chong	New	Medium	Build reusable Weighing Scale Integration solution				
7858	POS+	Development	Kyle Chong	New	Medium	Build Fiscal Printer POS Setup				
7857	POS+	Development	Kyle Chong	New	Medium	Integrate reusable Fiscal Printer solution with POS+				
7856	POS+	Development	Kyle Chong	New	Medium	Integrate supported Fiscal Printer implementations				
7855	POS+	Development	Kyle Chong	New	Medium	Build reusable Fiscal Printer Integration solution				
7849	POS+	Development	Kyle Chong	New	Medium	Build EDC Terminal POS Setup				
7822	POS+	Development	Kyle Chong	New	Medium	Test E-Invoice Integration end-to-end				
7821	POS+	Development	Kyle Chong	New	Medium	Display e-Invoice submission status				
7820	POS+	Development	Kyle Chong	New	Medium	Send e-Invoice request to POS+ Backend				
7819	POS+	Development	Kyle Chong	New	Medium	Queue e-Invoice requests while offline				
7817	POS+	Development	Kyle Chong	New	Medium	Test Multilingual end-to-end	Chong Yit Ren			
7816	POS+	Development	Kyle Chong	New	Medium	Apply selected language to receipt/output	Chong Yit Ren			
7815	POS+	Development	Kyle Chong	New	Medium	Support language resource export/import workflow	Chong Yit Ren			
7814	POS+	Development	Kyle Chong	New	Medium	Apply localization to POS master data	Chong Yit Ren			
7803	POS+	Development	Kyle Chong	New	Medium	Test M16 POS Setup end-to-end				
7802	POS+	Development	Kyle Chong	New	Medium	Persist terminal-local configuration securely				
7801	POS+	Development	Kyle Chong	New	Medium	Build POS Setup diagnostics & device status				
7800	POS+	Development	Kyle Chong	New	Medium	Handle POS configuration update at runtime				
7799	POS+	Development	Kyle Chong	New	Medium	Load POS configuration during Cashier startup				
7798	POS+	Development	Kyle Chong	New	Medium	Apply POS configuration to Cashier modules				
7797	POS+	Development	Kyle Chong	New	Medium	Apply synced country/store POS configuration				
7796	POS+	Development	Kyle Chong	New	Medium	Build EDC terminal connection test				
7795	POS+	Development	Kyle Chong	New	Medium	Build EDC terminal setup				
7794	POS+	Development	Kyle Chong	New	Medium	Build eWallet / Epay setup				
7793	POS+	Development	Kyle Chong	New	Medium	Build report header & footer setup				

#	Project	Tracker	Author	Status	Priority	Subject	Assignee	Start date	Due date	Complete Date
7792	POS+	Development	Kyle Chong	New	Medium	Build cash declaration report setup				
7791	POS+	Development	Kyle Chong	New	Medium	Build POS report setup				
7790	POS+	Development	Kyle Chong	New	Medium	Build Payment Screen button & Fast Tender setup				
7789	POS+	Development	Kyle Chong	New	Medium	Build POS primary & additional button mapping				
7788	POS+	Development	Kyle Chong	New	Medium	Build POS touchscreen & key-mapping setup				
7787	POS+	Development	Kyle Chong	New	Medium	Build dynamic POS setup based on applicable configuration				
7786	POS+	Development	Kyle Chong	New	Medium	Build post-EOD POS options				
7785	POS+	Development	Kyle Chong	New	Medium	Build general POS options setup				
7784	POS+	Development	Kyle Chong	New	Medium	Build Magnetic Stripe Reader (MSR) setup				
7783	POS+	Development	Kyle Chong	New	Medium	Build weighing scale setup				
7782	POS+	Development	Kyle Chong	New	Medium	Build cash drawer setup				
7708	POS+	Development	Kyle Chong	New	Medium	Test M15 reports against transactional source data				
7707	POS+	Development	Kyle Chong	New	Medium	Build report preview & POS printer output				
7706	POS+	Development	Kyle Chong	New	Medium	Implement common report filters				
7705	POS+	Development	Kyle Chong	New	Medium	Implement report permissions & access control				
7704	POS+	Development	Kyle Chong	New	Medium	Build customer sales report where applicable				
7703	POS+	Development	Kyle Chong	New	Medium	Build voucher redemption report				
7702	POS+	Development	Kyle Chong	New	Medium	Build Z-Closing report reprint				
7701	POS+	Development	Kyle Chong	New	Medium	Build End-of-Shift report reprint				
7700	POS+	Development	Kyle Chong	New	Medium	Build currency / foreign currency report				
7699	POS+	Development	Kyle Chong	New	Medium	Build tax detail report				
7698	POS+	Development	Kyle Chong	New	Medium	Build tax summary report				
7697	POS+	Development	Kyle Chong	New	Medium	Build no-sale / drawer-open report				
7696	POS+	Development	Kyle Chong	New	Medium	Build void / refund / reversal report				
7695	POS+	Development	Kyle Chong	New	Medium	Build audit trail report				
7694	POS+	Development	Kyle Chong	New	Medium	Build shift summary report				
7693	POS+	Development	Kyle Chong	New	Medium	Build cashier shortage / over report				
7692	POS+	Development	Kyle Chong	New	Medium	Build operator sales report				
7691	POS+	Development	Kyle Chong	New	Medium	Build cash movement detail report				
7677	POS+	Development	Kyle Chong	New	Medium	Test M14 end-to-end voucher scenarios				
7676	POS+	Development	Kyle Chong	New	Medium	Build voucher redemption history / enquiry screen				
7675	POS+	Development	Kyle Chong	New	Medium	Handle voucher connectivity / offline rules				

#	Project	Tracker	Author	Status	Priority	Subject	Assignee	Start date	Due date	Complete Date
7674	POS+	Development	Kyle Chong	New	Medium	Sync voucher redemption to Backend / QubeBiz				
7673	POS+	Development	Kyle Chong	New	Medium	Show voucher information on receipt				
7672	POS+	Development	Kyle Chong	New	Medium	Handle voucher refund / completed-sale reversal rules				
7653	POS+	Development	Kyle Chong	New	Medium	Handle voucher void / cancellation before sale completion				
7651	POS+	Development	Kyle Chong	New	Medium	Save voucher redemption history				
7650	POS+	Development	Kyle Chong	New	Medium	Commit voucher redemption safely				
7648	POS+	Development	Kyle Chong	New	Medium	Integrate voucher with M03 Cart / Checkout				
7647	POS+	Development	Kyle Chong	New	Medium	Build voucher balance & partial redemption handling				
7646	POS+	Development	Kyle Chong	New	Medium	Validate digital vouchers online				
7645	POS+	Development	Kyle Chong	New	Medium	Validate local / master-data voucher rules				
7640	POS+	Development	Kyle Chong	New	Medium	Test M13 customer end-to-end scenarios	Lee Chui Teng			
7639	POS+	Development	Kyle Chong	New	Medium	Handle customer data offline behaviour	Lee Chui Teng			
7638	POS+	Development	Kyle Chong	New	Medium	Include customer information in transaction sync	Lee Chui Teng			
7637	POS+	Development	Kyle Chong	New	Medium	Include customer information on receipt	Lee Chui Teng			
7631	POS+	Development	Kyle Chong	New	Medium	Support local & online customer lookup	Lee Chui Teng			
7625	POS+	Development	Kyle Chong	New	Medium	Test Business Date & 24/7 store scenarios				
7624	POS+	Development	Kyle Chong	New	Medium	Handle interrupted Business Date rollover				
7623	POS+	Development	Kyle Chong	New	Medium	Sync & backup EOD data				
7622	POS+	Development	Kyle Chong	New	Medium	Handle overdue/missed EOD				
7620	POS+	Development	Kyle Chong	New	Medium	Close Business Date & roll to next Business Date				
7619	POS+	Development	Kyle Chong	New	Medium	Build Z-Closing report by Business Date				
7618	POS+	Development	Kyle Chong	New	Medium	Handle active shifts crossing midnight				
7617	POS+	Development	Kyle Chong	New	Medium	Build Business Date sales reconciliation				
7616	POS+	Development	Kyle Chong	New	Medium	Implement EOD pre-close controls				
7576	POS+	Development	Kyle Chong	New	Medium	Test M11 shift lifecycle & sales controls				
7575	POS+	Development	Kyle Chong	New	Medium	Handle abnormal/incomplete shift recovery				
7574	POS+	Development	Kyle Chong	New	Medium	Persist & sync shift records to Backend				
7573	POS+	Development	Kyle Chong	New	Medium	Print end-of-shift report				

#	Project	Tracker	Author	Status	Priority	Subject	Assignee	Start date	Due date	Complete Date
7572	POS+	Development	Kyle Chong	New	Medium	Close shift & lock further activity				
7571	POS+	Development	Kyle Chong	New	Medium	Implement variance approval & shift close authorisation				
7570	POS+	Development	Kyle Chong	New	Medium	Build shift reconciliation summary				
7568	POS+	Development	Kyle Chong	New	Medium	Build end-of-shift cash count				
7567	POS+	Development	Kyle Chong	New	Medium	Build end-of-shift initiation & controls				
7566	POS+	Development	Kyle Chong	New	Medium	Handle cashier logout with active shift				
7565	POS+	Development	Kyle Chong	New	Medium	Track active terminal shift				
7546	POS+	Development	Kyle Chong	New	Medium	Test M10 end-to-end cash movement scenarios				
7545	POS+	Development	Kyle Chong	New	Medium	Integrate cash movement with shift reconciliation				
7544	POS+	Development	Kyle Chong	New	Medium	Sync cash movement information to Backend				
7542	POS+	Development	Kyle Chong	New	Medium	Persist cash movements locally for offline operation				
7541	POS+	Development	Kyle Chong	New	Medium	Build expected drawer balance calculation				
7540	POS+	Development	Kyle Chong	New	Medium	Build cash movement history & drawer activity screen				
7539	POS+	Development	Kyle Chong	New	Medium	Build manual cash-in / cash adjustment handling				
7538	POS+	Development	Kyle Chong	New	Medium	Add no-sale cash drawer action				
7537	POS+	Development	Kyle Chong	New	Medium	Record safe-drop cash movement				
7536	POS+	Development	Kyle Chong	New	Medium	Record paid-out cash movement				
7535	POS+	Development	Kyle Chong	New	Medium	Record cash refund movement				
7520	POS+	Development	Kyle Chong	New	Medium	Test M09 local & cross-store refund scenarios				
7519	POS+	Development	Kyle Chong	New	Medium	Persist refund audit trail				
7518	POS+	Development	Kyle Chong	New	Medium	Handle online/offline refund availability				
7517	POS+	Development	Kyle Chong	New	Medium	Print refund receipt				
7516	POS+	Development	Kyle Chong	New	Medium	Sync refund transaction to Backend / QubeBiz				
7515	POS+	Development	Kyle Chong	New	Medium	Record central refund status & prevent cross-store duplicate refunds				
7514	POS+	Development	Kyle Chong	New	Medium	Save refund transaction & original-sale linkage				
7513	POS+	Development	Kyle Chong	New	Medium	Integrate cash refund with M10 Cash Movement				
7512	POS+	Development	Kyle Chong	New	Medium	Build refund tender / payment processing				
7511	POS+	Development	Kyle Chong	New	Medium	Implement refund inventory rules				
7510	POS+	Development	Kyle Chong	New	Medium	Implement refund approval workflow				
7508	POS+	Development	Kyle Chong	New	Medium	Implement refund calculation & original transaction value rules				
7500	POS+	Development	Kyle Chong	New	Medium	Test suspend, recall, void & reversal scenarios				

#	Project	Tracker	Author	Status	Priority	Subject	Assignee	Start date	Due date	Complete Date
7499	POS+	Development	Kyle Chong	New	Medium	Include reversal transactions in Backend sync				
7498	POS+	Development	Kyle Chong	New	Medium	Persist suspend/void/reversal audit records				
7497	POS+	Development	Kyle Chong	New	Medium	Print reversal/void/suspend-related receipt where required				
7496	POS+	Development	Kyle Chong	New	Medium	Integrate reversal with cash movement				
7495	POS+	Development	Kyle Chong	New	Medium	Integrate reversal with payment/tender handling				
7494	POS+	Development	Kyle Chong	New	Medium	Implement completed-sale reversal				
7493	POS+	Development	Kyle Chong	New	Medium	Build completed-sale lookup for reversal				
7492	POS+	Development	Kyle Chong	New	Medium	Restore/recalculate recalled cart safely				
7491	POS+	Development	Kyle Chong	New	Medium	Build suspended-sale recall screen				
7490	POS+	Development	Kyle Chong	New	Medium	Test M07 end-to-end receipt scenarios				
7489	POS+	Development	Kyle Chong	New	Medium	Build M16 receipt/printer configuration integration				
7487	POS+	Development	Kyle Chong	New	Medium	Persist receipt/fiscal output information				
7486	POS+	Development	Kyle Chong	New	Medium	Build receipt reprint & duplicate-copy handling				
7485	POS+	Development	Kyle Chong	New	Medium	Implement country-specific fiscal receipt integration				
7484	POS+	Development	Kyle Chong	New	Medium	Build fiscal printer / fiscal service adapter interface				
7483	POS+	Development	Kyle Chong	New	Medium	Build fiscal receipt routing framework				
7482	POS+	Development	Kyle Chong	New	Medium	Build normal thermal printer output adapter				
7476	POS+	Development	Kyle Chong	New	Medium	Test M06 end-to-end payment scenarios				
7474	POS+	Development	Kyle Chong	New	Medium	Persist payment results into transactions.db				
7473	POS+	Development	Kyle Chong	Dev In Progress	Medium	Build split/multiple tender support	Arthhur Lee	26/10/2026	30/10/2026	
7470	POS+	Development	Kyle Chong	New	Medium	Build eWallet / API payment execution framework				
7459	POS+	Development	Kyle Chong	New	Medium	Test M05 end-to-end discount scenarios				
7458	POS+	Development	Kyle Chong	New	Medium	Show discounts on receipt				
7457	POS+	Development	Kyle Chong	New	Medium	Include discount details in Backend transaction sync				
7456	POS+	Development	Kyle Chong	New	Medium	Persist discount details into transactions.db				
7455	POS+	Development	Kyle Chong	New	Medium	Integrate M05 discount result with M04 tax calculation				
7453	POS+	Development	Kyle Chong	New	Medium	Show applied discounts in cart				
7452	POS+	Development	Kyle Chong	New	Medium	Save discount rule snapshot				
7451	POS+	Development	Kyle Chong	New	Medium	Test M04 tax calculation end-to-end				
7450	POS+	Development	Kyle Chong	New	Medium	Add country-specific tax configuration & India test cases				
7449	POS+	Development	Kyle Chong	New	Medium	Show tax components on receipt				

#	Project	Tracker	Author	Status	Priority	Subject	Assignee	Start date	Due date	Complete Date
7448	POS+	Development	Kyle Chong	New	Medium	Include tax details in Backend transaction sync				
7447	POS+	Development	Kyle Chong	New	Medium	Persist tax details into transactions.db				
7446	POS+	Development	Kyle Chong	New	Medium	Support multi-tax & compound tax calculation				
7445	POS+	Development	Kyle Chong	New	Medium	Test M03 end-to-end sales transaction flow	Lee Chui Teng			
7444	POS+	Development	Kyle Chong	New	Medium	Build Backend-to-QubeBiz sales transaction publisher	Lee Chui Teng			
7443	POS+	Development	Kyle Chong	New	Medium	Build Backend sales transaction receiver & processing	Lee Chui Teng			
7442	POS+	Development	Kyle Chong	New	Medium	Build Cashier-to-Backend transaction sync via LAN	Lee Chui Teng			
7441	POS+	Development	Kyle Chong	New	Medium	Build Cashier-to-Backend transaction sync via Kafka	Lee Chui Teng			
7439	POS+	Development	Kyle Chong	New	Medium	Terminal Session & Audit	Chong Yit Ren			
7438	POS+	Development	Kyle Chong	New	Medium	Shift Management Integration	Chong Yit Ren			
7231	POS+	Development	Kyle Chong	New	Medium	Run user acceptance testing				
7230	POS+	Development	Kyle Chong	New	Medium	Run system integration testing				
7229	POS+	Development	Kyle Chong	New	Medium	Run performance and pre-production test				
7228	POS+	Feature	Kyle Chong	New	Medium	Module tests and integration testing	Kyle Chong			
7219	POS+	Development	Kyle Chong	New	Medium	Test Training Mode end-to-end				
7213	POS+	Feature	Kyle Chong	Dev In Progress	Medium	Training Mode (M17)	Kyle Chong			
7212	POS+	Development	Kyle Chong	New	Medium	Show offline status and reconnect				
7211	POS+	Development	Kyle Chong	New	Medium	Monitor network and offline mode				
7210	POS+	Development	Kyle Chong	New	Medium	Build POS home dashboard				
7209	POS+	Development	Kyle Chong	New	Medium	Add POS status notifications				
7208	POS+	Feature	Kyle Chong	New	Medium	Dashboard, notifications and offline fallback	Kyle Chong			
7206	POS+	Development	Kyle Chong	New	Medium	Add fast user switch lock				
7205	POS+	Feature	Kyle Chong	Assigned	Medium	Switch User (M18)	Kyle Chong			
7203	POS+	Development	Kyle Chong	New	Medium	Download and maintain POS language resources	Chong Yit Ren			
7201	POS+	Feature	Kyle Chong	Dev In Progress	Medium	Multilingual (M19)	Kyle Chong			
7200	POS+	Development	Kyle Chong	New	Medium	Integrate reusable EDC solution with POS+				

#	Project	Tracker	Author	Status	Priority	Subject	Assignee	Start date	Due date	Complete Date
7197	POS+	Feature	Kyle Chong	Ready To Test	Medium	Hardware Integration (M21)	Kyle Chong	08/10/2026	16/10/2026	
7196	POS+	Development	Kyle Chong	New	Medium	Build e-Invoice request from completed POS transaction				
7195	POS+	Development	Kyle Chong	New	Medium	Build e-Invoice customer information capture				
7194	POS+	Development	Kyle Chong	New	Medium	Implement Malaysia e-Invoice field & validation requirements				
7193	POS+	Development	Kyle Chong	New	Medium	Build configurable e-Invoice field & validation framework				
7192	POS+	Feature	Kyle Chong	New	Medium	E-Invoice Integration (M20)	Kyle Chong			
7191	POS+	Development	Kyle Chong	New	Medium	Build receipt printer setup				
7190	POS+	Development	Kyle Chong	New	Medium	Build receipt setup				
7189	POS+	Development	Kyle Chong	New	Medium	Build POS Setup framework & configuration persistence				
7188	POS+	Feature	Kyle Chong	Dev In Progress	Medium	POS Setup — POS Setup & Configuration (M16)	Kyle Chong			
7182	POS+	Development	Kyle Chong	New	Medium	Process customer master Add / Update / Delete events	Lee Chui Teng			
7181	POS+	Development	Kyle Chong	New	Medium	Choose & implement customer data synchronization approach	Lee Chui Teng			
7179	POS+	Feature	Kyle Chong	Dev In Progress	Medium	Customer (M13)	Kyle Chong			
7178	POS+	Development	Kyle Chong	New	Medium	Build tax and currency reports				
7177	POS+	Development	Kyle Chong	New	Medium	Build cash movement summary report				
7176	POS+	Development	Kyle Chong	New	Medium	Build collection detail report				
7175	POS+	Development	Kyle Chong	New	Medium	Build sales collection / tender summary report				
7174	POS+	Development	Kyle Chong	New	Medium	Build sales transaction detail report				
7173	POS+	Development	Kyle Chong	New	Medium	Build daily sales summary report				
7172	POS+	Development	Kyle Chong	New	Medium	Build report selection screen				
7171	POS+	Development	Kyle Chong	New	Medium	Build POS report framework				
7170	POS+	Feature	Kyle Chong	New	Medium	Reports (M15)	Kyle Chong			
7169	POS+	Development	Kyle Chong	New	Medium	Build voucher barcode / QR input handling				
7166	POS+	Feature	Kyle Chong	New	Medium	Voucher (M14)	Kyle Chong			
7165	POS+	Development	Kyle Chong	New	Medium	Test suspend and void scenarios				
7164	POS+	Development	Kyle Chong	New	Medium	Implement suspended-cart rules				
7163	POS+	Development	Kyle Chong	New	Medium	Build suspend-sale action				
7162	POS+	Development	Kyle Chong	New	Medium	Add void active-sale action				

#	Project	Tracker	Author	Status	Priority	Subject	Assignee	Start date	Due date	Complete Date
7161	POS+	Development	Kyle Chong	New	Medium	Build transaction state model for active, suspended, voided & reversed sales				
7160	POS+	Feature	Kyle Chong	New	Medium	Void, Suspend & Recall (M08)	Kyle Chong			
7159	POS+	Development	Kyle Chong	New	Medium	Build EOD dashboard with Business Date status				
7158	POS+	Development	Kyle Chong	New	Medium	Support Shift and non-Shift Business Date operation				
7157	POS+	Development	Kyle Chong	New	Medium	Stamp Business Date across POS transactions				
7156	POS+	Development	Kyle Chong	New	Medium	Build configurable Business Date cutoff / rollover rules				
7155	POS+	Development	Kyle Chong	New	Medium	Build Business Date management				
7154	POS+	Feature	Kyle Chong	New	Medium	End of Day (M12)	Kyle Chong			
7153	POS+	Development	Kyle Chong	New	Medium	Enforce shift requirement for payment & cash movement				
7152	POS+	Development	Kyle Chong	New	Medium	Enforce active-shift requirement for sales				
7151	POS+	Development	Kyle Chong	New	Medium	Build shift opening flow				
7150	POS+	Development	Kyle Chong	New	Medium	Validate shift after user login				
7149	POS+	Development	Kyle Chong	New	Medium	Build cashier/terminal shift state model				
7148	POS+	Feature	Kyle Chong	Assigned	Medium	End of Shift / Terminal Shift Management (M11)	Kyle Chong			
7147	POS+	Development	Kyle Chong	New	Medium	Test refund scenarios				
7146	POS+	Development	Kyle Chong	New	Medium	Save refund transaction				
7145	POS+	Development	Kyle Chong	New	Medium	Print refund receipt				
7144	POS+	Development	Kyle Chong	New	Medium	Build refund item selection screen				
7143	POS+	Development	Kyle Chong	New	Medium	Check refund eligibility with Backend / QubeBiz				
7142	POS+	Development	Kyle Chong	New	Medium	Build original receipt / transaction lookup				
7141	POS+	Feature	Kyle Chong	New	Medium	Refund (M09)	Kyle Chong			
7140	POS+	Development	Kyle Chong	New	Medium	Record sale-related deposit				
7139	POS+	Development	Kyle Chong	New	Medium	Record safe-drop cash movement				
7138	POS+	Development	Kyle Chong	New	Medium	Record paid-out cash movement				
7137	POS+	Development	Kyle Chong	New	Medium	Record opening cash float				
7136	POS+	Development	Kyle Chong	New	Medium	Build cash movement model & drawer ledger				
7135	POS+	Feature	Kyle Chong	New	Medium	Cash Movement (M10)	Kyle Chong			
7134	POS+	Development	Kyle Chong	New	Medium	Swipe Card Login	Chong Yit Ren			
7131	POS+	Feature	Kyle Chong	Dev In Progress	Medium	User Login & Authentication (M01)	Kyle Chong			
7130	POS+	Development	Kyle Chong	New	Medium	Save applied discount records				

#	Project	Tracker	Author	Status	Priority	Subject	Assignee	Start date	Due date	Complete Date
7129	POS+	Development	Kyle Chong	New	Medium	Build discount calculation engine & stacking rules				
7128	POS+	Development	Kyle Chong	New	Medium	Build receipt-level discount action				
7127	POS+	Development	Kyle Chong	New	Medium	Build line discount action				
7126	POS+	Development	Kyle Chong	New	Medium	Build common discount rule & calculation model				
7125	POS+	Feature	Kyle Chong	New	Medium	Discount Engine (M05)	Kyle Chong			
7116	POS+	Feature	Kyle Chong	Dev In Progress	Medium	POS Terminal & Cart (M03)	Kyle Chong			
7115	POS+	Development	Kyle Chong	New	Medium	Build initial Cashier master-data bootstrap & delta resume				
7114	POS+	Development	Kyle Chong	New	Medium	Build Cashier unified master-data receiver & processor				
7112	POS+	Development	Kyle Chong	New	Medium	Build Backend-to-Cashier Kafka transport				
7111	POS+	Development	Kyle Chong	New	Medium	Build Backend-to-Cashier master-data distribution service				
7110	POS+	Development	Kyle Chong	New	Medium	Build Backend master-data processing framework				
7109	POS+	Development	Kyle Chong	New	Medium	Build Backend master-data Kafka consumer				
7106	POS+	Feature	Kyle Chong	Assigned	Medium	Product & Master Data Sync (M02)	Kyle Chong			
7104	POS+	Development	Kyle Chong	New	Medium	Build cash tender processing		19/10/2026	23/10/2026	
7103	POS+	Development	Kyle Chong	New	Medium	Build payment selection & tender screen	Arthhur Lee	26/10/2026	30/10/2026	
7100	POS+	Feature	Kyle Chong	Dev In Progress	Medium	Payment & Tender (M06)	Kyle Chong			
7096	POS+	Feature	Kyle Chong	Ready To Test	Medium	Receipt (M07)	Arthhur Lee	08/10/2026	17/10/2026	
7095	POS+	Development	Kyle Chong	New	Medium	Integrate tax calculation into M03 Cart & Checkout				
7094	POS+	Development	Kyle Chong	New	Medium	Build POS tax calculation engine				
7093	POS+	Development	Kyle Chong	New	Medium	Build configurable tax master & tax rule model				
7092	POS+	Feature	Kyle Chong	New	Medium	Tax Calculation (M04)	Kyle Chong			
7091	POS+	Development	Kyle Chong	New	Medium	Build delta-sync status endpoint				
7090	POS+	Development	Kyle Chong	New	Medium	Build Backend upstream transaction synchronization				
7089	POS+	Development	Kyle Chong	New	Medium	Build Cashier transaction relay endpoint				
7088	POS+	Development	Kyle Chong	New	Medium	Build Kafka/LAN fallback & recovery				
7087	POS+	Development	Kyle Chong	New	Medium	Build Backend-Cashier communication service				
7086	POS+	Development	Kyle Chong	Dev In Progress	Medium	Build Backend-to-Cashier master-data distribution	Arthhur Lee	23/11/2026	27/11/2026	
7085	POS+	Development	Kyle Chong	Dev In Progress	Medium	Build Backend master-data sync	Arthhur Lee	23/11/2026	27/11/2026	

#	Project	Tracker	Author	Status	Priority	Subject	Assignee	Start date	Due date	Complete Date
7082	POS+	Feature	Kyle Chong	Dev In Progress	Medium	Backend Server (M22)	Kyle Chong			
7053	POS+	Feature	Kyle Chong	Pending Release	Medium	POC — MSIX Installer	Kyle Chong	13/07/2026	14/07/2026	14/07/2026
7047	POS+	Feature	Kyle Chong	On-Hold	Medium	POC — Firebird 5.0 coexist w/ 2.5	Kyle Chong			
5401	POS+	UI/UX	Teo Yong Ching	New	Medium	UI/UX Design of POS+	Teo Yong Ching	03/04/2026		